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Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE CONTROL
FORM M-16-04-04 "EXTEND MILESTONE DUE DATE FOR TPA INTERIM MILESTONE M-016-
173 SELECT K BASIN SLUDGE TREATMENT AND PACKAGING TECHNOLOGY"™

Per Hanford Federal Facility Agreement and Consent Order Article X V1. Resolution of Disputes. the
Partics agree to extend dispute at the project manager level for Hanford Federal Facility and Consent
Order change control form M-16-14-04 to March 2. 2015.
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U. S. Department of Energy U.S. Environmental Protection Agency
Richland Operations Office Hanford Project Office

cc:

G. Bohnee, NPT

J. V. Borghese, CHPRC
R. Buck. Wanapum

L. J. Cusack, CHPRC
S. Harris, CTUIR

J. A. Hedges, Ecology
S. Hudson, HAB
R.Jim. YN

M. W. Johnson. CHPRC
K. Niles, ODOE

R. E. Piippo. MSA

D. Rowland. YN
Administrative Record
Environmental Portal
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